

Migration to T2



Bobby Bashford Market Infrastructure and Payments, ECB

20/01/2023



The Production Migration Weekend

1

Overview of the Migration Weekend



NCB Activities – The NCBs will load the accounts to the National Mapping Table

The T2 Operator – The Operator will migrate the balances to the relevant accounts T2 Participants activities – The participants will confirm their balances and use the liquidity window, if required, as detailed in the Playbook for T2 Participants

Sunday Opening – The system will open in RTSII on Sunday Morning, support will be provided for further validation of payments





Trial Payments

www.ecb.europa.eu ©

Business Validation of Trial Payments for T2Ps

Trial Payment Validation

→ Payment Banks are asked to send trial warehoused payments with a settlement date later than the go-live date

- \rightarrow Rejection of this payment with an error code of **E017** will show that the trial payment has reached the settlement engine
- → A payment sent outside of the allowed timeframe will be rejected immediately with error code E018
- \rightarrow The Eurosystem will shortly release the details of the windows when the trial payments can be sent

Ancillary Systems can send a trial AS batch to T2 in order to trigger a validation

- Participants are asked to check the full process with their NSD
 Warehoused payments for value 21 March can be sent on Sund
 - Warehoused payments for value 21 March can be sent on Sunday and Monday





3.

The Migration Weekend Dress Rehearsal

MWDR 3-5 February 2023

Migration Weekend Dress Rehearsal

- → Liquidity window for T2 Participants T2S NTS commences once complete
- → Mitigation of the Risk 55 by the ability of Payment Banks and Ancillary systems to perform the business validation of trial payments
- \rightarrow The trial payments submitted for validation must have a settlement date of 8 February
- → Croatian NCB test as a Euro-CB, Croatian community test as Euro-zone
- \rightarrow Fix-forward approach as in the Production go-live.
- \rightarrow The detailed playbook for this test will be released imminently
- \rightarrow The Sunday morning validation period will also take place

