

Billing Processes Adaptation Plan

T-bills and NBP-bills register in SKARBNET4 system

| Activity | Billing Processes |
|--------------------------|--|
| Plan submitted by | T-bills and NBP-bills register in SKARBNET4 system |
| NSG | Poland |
| Date | June 2021 |

Background

The Adaptation Plan provides information on the changes which will be implemented to meet the AMI-SeCo Standards for Billing Processes which form part of the Single Collateral Management Rulebook for Europe (SCoRE). Full details of the Billing Processes Standards can be found on the [ECB website](#).

The document is structured as follows: Section 1 (Cover Letter) provides a high-level summary of the changes in order to implement the AMI-SeCo Standards. Section 2 (Adaptation Plan Table) then provides a more detailed overview per Standard covering a feasibility assessment and the implementation milestones.

1 Cover Letter

SKARBNET4 system is not a separate entity but it is the integral part of Narodowy Bank Polski. There are only two types of securities registered: NBP-bills (issued by NBP in open market operations which are the main instrument of monetary policy) and T-bills. Therefore there are only two issuers in SKARBNET4 system – NBP and Ministry of Finance. The only corporate action in case of NBP-bills and T-bills is redemption. ISO 20022 messages for Billing information are not currently supported, and are the main change to be implemented in order to comply with Harmonisation Standards

© European Central Bank, 2021

Postal address 60640 Frankfurt am Main, Germany

Telephone +49 69 1344 0

Website www.ecb.europa.eu

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

The European Central Bank (ECB) provides the secretariat for the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) and is publishing the report solely in this capacity. The ECB does not however accept any responsibility or liability for the contents of the document and the fact that the ECB provides the secretariat for the AMI-SeCo should not be taken as implying in any way that it shares the views expressed in the document.

For specific terminology please refer to the [ECB glossary](#) (available in English only).

2 Adaptation Plan Table

| AMI-SeCo Standard | | | Feasibility Assessment | | | Implementation Milestones | | | |
|--|---|--|--------------------------|---|---------------------------|--|--------------------------|--|-------------------------------------|
| No. | Name of Standard | Standard | Adaptation Required? | Description of Changes Required | Legal Barrier Identified? | Please indicate the expected date of completion of the following activities: | | | |
| 1 | Implementation of ISO 20022 messages for billing processes | <i>Dissemination of billing information shall be offered using an ISO 20022 message.</i> | Adaptation Required | introducing the message for announcement of billing information | No | Analysis and Communication | Yes | No | n/a |
| | | | | | | M1: Analysis started by 30/06/2020 | <input type="checkbox"/> | <input checked="" type="checkbox"/> 31/07/2021 | <input type="checkbox"/> |
| | | | | | | M2: Initial communication by 01/03/2021 | <input type="checkbox"/> | <input checked="" type="checkbox"/> 31/12/2021 | <input type="checkbox"/> |
| | | | | | | M3: Analysis completed by 31/07/2021 | <input type="checkbox"/> | <input checked="" type="checkbox"/> 31/03/2022 | <input type="checkbox"/> |
| | | | | | | M4: Documentation completed by 31/12/2021 | <input type="checkbox"/> | <input checked="" type="checkbox"/> 31/03/2022 | <input type="checkbox"/> |
| | | | | | | M5: Detailed external communication by 31/12/2021 | <input type="checkbox"/> | <input checked="" type="checkbox"/> 31/03/2022 | <input type="checkbox"/> |
| | | | | | | Internal Adaptation | Yes | No | n/a |
| | | | | | | M6: Adaptation started by 01/01/2022 | <input type="checkbox"/> | <input checked="" type="checkbox"/> 31/03/2022 | <input type="checkbox"/> |
| | | | | | | M7: Adaptation completed by 30/06/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M8: Internal testing started by 01/07/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M9: Internal testing complete by 02/12/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | Testing and Implementation | Yes | No | n/a |
| | | | | | | M10: External testing started by 05/12/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M11: Final external communication by 01/04/2023 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| M12: External testing completed by 13/10/2023 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> | | | | | | |
| M13: Standard implemented by 20/11/2023 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> | | | | | | |
| 2 | Harmonised billing cycles | <i>Billing information shall be provided on a monthly basis. The billing period shall be from the first day of the month to the last day of the month inclusive.</i> | n/a | | | Analysis and Communication | Yes | No | n/a |
| | | | | | | M1: Analysis started by 30/06/2020 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input checked="" type="checkbox"/> |
| | | | | | | M2: Initial communication by 01/03/2021 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M3: Analysis completed by 31/07/2021 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M4: Documentation completed by 31/12/2021 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M5: Detailed external communication by 31/12/2021 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | Internal Adaptation | Yes | No | n/a |
| | | | | | | M6: Adaptation started by 01/01/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M7: Adaptation completed by 30/06/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M8: Internal testing started by 01/07/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M9: Internal testing complete by 02/12/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | Testing and Implementation | Yes | No | n/a |
| | | | | | | M10: External testing started by 05/12/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M11: Final external communication by 01/04/2023 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| M12: External testing completed by 13/10/2023 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> | | | | | | |
| M13: Standard implemented by 20/11/2023 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> | | | | | | |

| AMI-SeCo Standard | | | Feasibility Assessment | | | Implementation Milestones | | | |
|---|--|---|--------------------------|---------------------------------|---------------------------|--|--------------------------|-------------------------------------|-------------------------------------|
| No. | Name of Standard | Standard | Adaptation Required? | Description of Changes Required | Legal Barrier Identified? | Please indicate the expected date of completion of the following activities: | | | |
| 3 | Cut-off date for provision of billing information by (I)CSDs | <i>(I)CSDs shall provide billing information to their clients no later than the 8th (or next business day) of the month for fees related to depository services and/or triparty collateral management services.</i> | n/a | | | Analysis and Communication | | | |
| | | | | | | Yes | No | n/a | |
| | | | | | | M1: Analysis started by 30/06/2020 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input checked="" type="checkbox"/> |
| | | | | | | M2: Initial communication by 01/03/2021 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M3: Analysis completed by 31/07/2021 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M4: Documentation completed by 31/12/2021 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M5: Detailed external communication by 31/12/2021 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | Internal Adaptation | | | |
| | | | | | | Yes | No | n/a | |
| | | | | | | M6: Adaptation started by 01/01/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M7: Adaptation completed by 30/06/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M8: Internal testing started by 01/07/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M9: Internal testing complete by 02/12/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | Testing and Implementation | | | |
| Yes | No | n/a | | | | | | | |
| M10: External testing started by 05/12/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> | | | | | | |
| M11: Final external communication by 01/04/2023 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> | | | | | | |
| M12: External testing completed by 13/10/2023 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> | | | | | | |
| M13: Standard implemented by 20/11/2023 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> | | | | | | |
| 4 | Harmonised dates for payment of fees to (I)CSDs | <i>Cash payments to the (I)CSDs shall be processed on the 15th (or next business day) of each month for fees related to depository services and/or triparty collateral management services.</i> | n/a | | | Analysis and Communication | | | |
| | | | | | | Yes | No | n/a | |
| | | | | | | M1: Analysis started by 30/06/2020 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input checked="" type="checkbox"/> |
| | | | | | | M2: Initial communication by 01/03/2021 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M3: Analysis completed by 31/07/2021 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M4: Documentation completed by 31/12/2021 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M5: Detailed external communication by 31/12/2021 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | Internal Adaptation | | | |
| | | | | | | Yes | No | n/a | |
| | | | | | | M6: Adaptation started by 01/01/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M7: Adaptation completed by 30/06/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M8: Internal testing started by 01/07/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | M9: Internal testing complete by 02/12/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> |
| | | | | | | Testing and Implementation | | | |
| Yes | No | n/a | | | | | | | |
| M10: External testing started by 05/12/2022 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> | | | | | | |
| M11: Final external communication by 01/04/2023 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> | | | | | | |
| M12: External testing completed by 13/10/2023 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> | | | | | | |
| M13: Standard implemented by 20/11/2023 | <input type="checkbox"/> | <input type="checkbox"/> DD-MM-YYYY | <input type="checkbox"/> | | | | | | |