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Planning 

Phase 
2018 2019 2020 2021 2022 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Overall T2-T2S 

Consolidation 

realisation phase 

Specification phase 

Development and 

internal testing 

Eurosystem 

Acceptance and CB 

Testing1) 

User Testing1) 

Migration 

implementation 

Stabilisation and 

closing 

Operational phase 

Today 1) Preparation and Execution phases are included to equal proportions 
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Recent milestones / ongoing market consultations, 1/2 

 

• Distribution of the fourth iteration of the CLM and RTGS UDFS for review by the 

TCCG and TSWG until 22 October 2018 

 

• Distribution of the CLM and RTGS GUI Style Guide v0.1 for review by the TCCG 

and TSWG until 22 October 2018 

 

• Distribution of Usage of specific terms for sharing views by the TCCG and 

TSWG until 22 October 2018 

 

The central banks are encouraged to invite their communities to review and 

comment on the above documents  
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Recent milestones / ongoing market consultations, 2/2 

 

• Distribution of the Business Description Document (BDD) v1.0 and overall key 

milestones approved by the MIB to the TCCG and TSWG 

 

• Distribution of the three change requests to the T2-T2S Consolidation URD 

approved by the MIB to the TCCG and TSWG 
– CSLD-0002-URD Editorial changes to URD 

– CSLD-0003-URD Removal of Whitelist concept and Implementation of enhanced payment 

cancellation functionality 

– CSLD-0004-URD Enabling file transmission towards CLM 

– MIB has invited the Service Provider to prepare the assessment of the change requests 

– The aim is to publish the T2-T2S Consolidation URD v1.2 that includes the changes based on the 

three change requests together with the CLM and RTGS UDFS v1.0 
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Upcoming milestones 

 

• Delivery of the CLM and RTGS UDFS v1.0  by end November 2018 
– Market consultation on v0.4 until 22 October 2018 

 

• Delivery of the GUI Style Guide v1.0 by mid November 2018  
– Market consultation with TARGET2, TIPS and T2S governance until 22 October 2018 

 

• Delivery of the T2-T2S Consolidation URD v1.2 by end November 2018 
– Service Provider assessment ongoing 
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Thank you for the attention! 

 

T2-T2S.Consolidation@ecb.int 

 
www.ecb.europa.eu/paym  

ECB: market infrastructure and payments 
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