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SSP release 11.0  

Amendment of the release go-live 

 

In April 2016 the Eurosystem communicated the go-live of TARGET2 release 11.0 being 

scheduled for 20 November 2017, a date which coincides with the yearly SWIFT Standard 

Release. Moreover in September 2016 it was confirmed that TARGET2 would enhance the 

ASI procedure 6-integrated with release 11.0 to address the requirements of ACHs in the 

context of instant payments. 

In order to allow the ACHs and their respective Central Banks to start uploading the 

necessary static data sufficiently ahead of the go-live date of the new SCT
inst

 scheme, the 

Eurosystem decided to anticipate by one week the deployment of the TARGET2 release 11.0 

on the production environment (PROD) i.e. on 13 November 2017. All the other main 

milestones of the release will remain unchanged. 

 

The updated main milestones applicable to the implementation of TARGET2 release 11.0 are 

as follows: 

 

 

First user consultation  Collection of items  
 Feedback on collected items 

19 Feb – 17 Mar 2016  
28 Mar – 15 Apr 2016 

Freezing and communication on the release content  31 Oct 2016  

Delivery of the UDFS  28 Apr 2017  

Delivery of the users’ test scenarios  18 May 2017  

Start of user testing in CUST  11 Sep 2017  

Go-live  13 Nov 2017 




