



General Information (Origin of Request) ☑ User Requirements (URD) ☐ Other User Functional or Technical Documentation (SYS)				
Request raised by: 4CB	Institute: ECB		Date raised: 10/05/2011	
Request title: Mandatory bundling of messa period	ges into files d	uring night-time	Request ref. no: T2S 0290 URD	
Request type: Common		Requestor Category: T2S Programme Office		
Status: Approved by the AG		Request Classification: Modification		
Criticality (S,H,M,L): H		Cost/Resource impact Indicator (+/-H, +/-M, +/-L) TBD		
Business risk indicator (H, M, L): TBD		Technical risk indicator (H, M, L): TBD		

Reason for change / expected benefits / business case:

Consistency and compliance of the specification/technical documentation such as GFS/ UDFS to the URD.

Description of Request:

Mandatory bundling of messages into files during night-time period. The real-time period remain as it has already been envisaged i.e. T2S sends individual messages during the real-time period.

The 4CB is requested to analyse the impacts, if any, to address the above needs.

Proposed wording for the URD Change request:

Modification of the UR T2S.13.080

Ability to rT2S sending files after night-time settlement during night-time period

Ability to 1120 conding med after high time cottlement during high time ported		
Reference Id	T2S.13.080	

CSDs and directly connected T2S parties shall be able to indicate whether they want to receive the result of night-time settlement, once finished, in single messages or in a file containing the complete set of such messages.

This preference should be stored in Static Data.

During the night-time period, T2S shall only send settlement related messages (e.g. settlement confirmations and settlement failure notifications) bundled into files to T2S actors. All other messages (e.g. matching notifications, reports, query responses, static data related messages) are sent individually.

Submitted annexes / related documents:

High level description of Impact:

Outcome/Decisions:

* URM SG Telco on 26 May 2011

Recommendation for approval

* AG meeting on 30 June-1 July 2011

Approval of request for changes

* PB meeting on 7-8 July 2011

Approval of request for changes