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TESTING ACTIVITIES FOR THE SSP RELEASE V11.0 

 

Introduction 

With reference to the Eurosystem communication on the content of the SSP release 11.0 as 

published on the ECB/TARGET2 Website on 26 September 2016, the present document 

specifies the testing requirements as well as the testing procedures applicable to this release. 

As mentioned in this former Eurosystem communication, the release 11.0 contains 3 new 

change requests affecting users requesting interoperability testing. Business day testing is 

also required for the Ancillary systems that will propose Instant payment settlement services, 

to verify the good functioning of their back-office application connected to TARGET2.  

Changes as part of the release 11.0 and impact from SWIFT FIN 

standards release 2017 

 CR-767: Instant payment Settlement in TARGET2-adaptation of ASI procedure 6 

integrated 

 CR-772 (SWIFT FIN standard release 2017 adaptation): new fields in payments user 

header in the context of GPI initiative (additional information below in the “Adaptation 

to SWIFT standards 2017”)
1
. 

 CR-759: Handling of leading and trailing blanks and “/” in A2A and U2A attributes 

(adaptation to T2S CR-576) 

 

Requirements applicable to the testing activities for release 11.0, 

scheduled from 11 September until 3 November 2017 

The Eurosystem defined the following test requirements for existing TARGET2 users as part 

of their recertification for the new release: 

                                                      
1
 Therefore, the CUST environment will be operated in “FUTURE” mode for some weeks to allow the 

users to test the new features (see test calendar) 

mailto:http://www.ecb.europa.eu/paym/t2/shared/pdf/professionals/release_11/Communication_final_release_11_0.pdf


 Connectivity test: TARGET2 participants will perform connectivity testing to verify the 

compliance with the forthcoming
2
 ICM compatibility matrix (cfr annex 2). 

 Interoperability tests: the Eurosystem defined which of these test cases are mandatory or 

conditional (cfr annex 3). 

 Business day tests: A 3-week slot is foreseen to run business day testing tests. The 

Ancillary systems settling Instant payments with the new ASI procedure 6 real-time are 

invited to test their system with TARGET2 ASI/PM, possibly with other Ancillary system 

running also the ASI procedure 6 real-time, when inter-AS accounts will be defined in the 

respective Instant payment systems.. The organisation of such test is left to the individual 

Central Banks. 

 Free testing: Users will have the possibility to run free tests in non-certification mode from 

the 11 September 2017 till the go live. 

The test calendar for release 11.0 is presented in annex 1. 

Bugs planned to be fixed 

The Eurosystem is also planning to fix a number of pending bugs. The list of bugs which has 

an impact on users is provided below and should be seen as preliminary. Users will receive 

confirmation in due time of the correction of these bugs when the necessary tests have been 

successfully concluded. 

Internal 

reference 

Module
3
 Bug description 

PBI000000200689 PM Mismatching between payments and MT950 

PBI000000200714 SD 
missing new branches for existing BICs in the update 

of the T2DIR 

PBI000000200880 ICM 
Reserve management screen - total of the end of day 

balance previous day not displayed in the RM screen 

PBI000000201046 ICM 
current balances for RM group members missing in 

screen Display Minimum Reserve 

 

Test procedures: reminder 

In general the structure of the tests, their organisation, the applicable procedures as well as 

the reporting lines will be kept identical to those previously in place for testing. In particular 

this means that:  

                                                      
2
 updated matrix  will be published soon 

3
 PM=payment module, SD=Static data, ASI=Ancillary system interface, RM= Reserve management, 

IBP=Internet based participant, SF=Standing facilities, HAM=home account module, UHB=User 
handbook, CN =Contingency Network 



 Users are invited to contact their respective Central Bank for any query related to their 

certification, to clarify the test requirements relevant to them and to report on their test 

results.  

 Volume limitations exist in term of numbers of FIN or XML messages that users can send 

to the SSP. 

 The test & training system follow either a restricted operating time (i.e. test timing) or an 

extended operating time (i.e. live/live20 timing). Information about the operating times is 

provided together with the testing calendar. 

 Users will be given the possibility to run their certification activities in either current or 

future SWIFTNet FIN mode. Information about the SWIFTNet FIN mode is provided 

together with the testing calendar. 

 Before being delivered to the users’ community, the new SSP release will be thoroughly 

tested by the Eurosystem to ensure its compliance with the release specification. 

For further information on the test procedures, please refer to the “Guide for TARGET2 User 

Testing”. 



 

ANNEX 1: TEST CALENDAR RELEASE 11.0 

 

 

Week number/dates 

34-35-36 36 37 38 39 40 41 42 43 44 45 46 

21/8-7/9 11/9-15/9 18/9-9 25/9-29/9 2/10-6/10 9/10-13/10 16/10-20/10 23/10-27/10 30/10-3/11 6/11-10/11 13/11-17/11 20/11 

  

Testing phases 

Acceptance testing 

by CBs of Release 

11.0 new features 

impacting users 

Connectivity/Interoperability tests  Adjustments if 

needed 

Frozen 

period 

Go-live 

of the 

release 

11.0 on 

13/11 

Go-live 

of the 

SWIFT 

Stdrs 

2017 

 Business day
4
  

  Free testing  

Operating timing Live20 till 1/9, then 

Test timing 

Test Test Test Test Test Test Test Test Test Test N/A 

SWIFT FIN mode FU CU
5
 FU FU FU FU FU FU FU FU FU N/A 

                                                      
4
 To allow more flexibility some business day testing might be organised by CBs already before the end of the connectivity/interoperability testing 

5
 One week in Current mode is required to test the configuration that will be running in the production environment from the13 till 17 November 2017 



 

ANNEX 2: LIST OF CONNECTIVITY TESTING APPLYING TO TARGET2 USERS
6
 

 

Test-ID Function Type Applicable to 

CON-ICM Access to ICM (for PM, HAM, SF and 

RM) 

MAND DP, AS, HAM SWIFT-based 

and internet-based 

participants 

CON-PM1 Access to PM by sending an Interbank 

payment  

MAND DP, MAP (SWIFT-based 

participant only) 

CON-HAM Access to HAM as HAM account holder 

by sending an Interbank payment 

COUS HAM 

CON-CBC Access to HAM as CB customers by 

sending an Interbank payment  

COUS CBC (SWIFT-based 

participant only) 

 

  

                                                      
6
 As defined  in the Guide for User testing 
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ANNEX 3: LIST OF INTEROPERABILITY TEST CASES APPLYING TO TARGET2 USERS 

 

As part of their certification to the new SSP release, existing users need to consider the test cases
7
 listed 

in the two tables below. While mandatory test cases always have to be run, conditional test cases only 

have to be run if applicable to the user. 

 

The first table lists the new interoperability test cases, which were created or modified in the context of 

the new SSP release 11.0 (related to the GPI initiative new CUG and ASI procedure 6 real-time).  

 

Test case Function Test 

category 

Applicable to
8
 

Test cases linked to GPI initiative 

IOP-PM-115b Receipt of a T2 GPII customer payment 

(MT103) from a direct participant 

MAND DP, MAP 

IOP-PM-125b Receipt of a T2 GPII customer payment 

(MT103+) from a direct participant 

MAND DP, MAP 

IOP-PM-137B Receipt of a T2 GPII interbank payment 

(MT202COV) from a direct participant 

COUS DP, MAP 

Test cases linked to procedure  real-time( 6RT) 

IOP-AS-6RT-

600 

Successful settlement from the start of 

night-time settlement till the end of the 

daylight settlement 

COUS AS running 

ASI6RT 

IOP-AS-6RT-

610 

Current order A2A on behalf of SB 

successful 

COUS AS running 

ASI6RT 

                                                      
7
  A further description of the interoperability test cases can be found in the Annex 2 of the Guide to TARGET2 User Testing, 

published on the TARGET2 Website of the ECB. 
8
  DP: Direct participant 

MAP: Multi Adresse participant 
HAMP : HAM participant 
CBC : CB Customer 
AS: Ancillary system 
SB: Settlement Bank in an ancillary system using ASI 
GoA Mgr: Group of Account Manager 
Co Mgr: Co-manager 
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IOP-AS-6RT-

630 

Current order A2A on behalf of SB 

rejected due to lack of funds 

COUS AS running 

ASI6RT 

IOP-AS-

CROSS-600 

Successful sending Cross-AS 

settlement from procedure 6RT to 

another 6RT 

COUS AS running 

ASI6RT 

IOP-AS-

CROSS-610 

Successful sending Cross-AS 

settlement from procedure 6RT to an 

AS procedure 6 Interfaced 

COUS AS running 

ASI6RT 

IOP-AS-

CROSS-620 

Successful reception Cross-AS 

settlement from procedure 6RT to 

another 6RT 

COUS AS running 

ASI6RT 

IOP-AS-

CROSS-630 

Successful reception Cross-AS 

settlement from procedure 6 Interfaced 

to AS procedure 6RT 

COUS AS running 

ASI6RT 

IOP-AS-SB-

6RT-600 

Current order A2A on behalf of SB 

successful 

COUS AS running 

ASI6RT 

IOP-AS-SB-

6RT-610 

Current order A2A from SB successful COUS SB of ASI6RT 

IOP-AS-SB-

6RT-620 

Current order A2A from SB 

unsuccessful due to lack of funds 

COUS SB of ASI6RT 

IOP-AS-SB-

6RT-630 

Current order MT202 from SB 

successful 

COUS SB of ASI6RT 

IOP-AS-SB-

6RT-650 

Current order MT202 from SB 

unsuccessful due to lack of funds 

COUS SB of ASI6RT 

IOP-AS-SB-

6RT-660 

Current order U2A from SB successful COUS SB of ASI6RT 

IOP-AS-SB-

6RT-670 

Standing order setup in U2A COUS SB of ASI6RT 

IOP-AS-SB-

6RT-680 

Standing order setup in A2A COUS SB of ASI6RT 
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IOP-AS-SB-

6RT-690 

GetStandingOrder COUS SB of ASI6RT 

 

The second table lists all the existing interoperability test cases (i.e. those set up in the context of the 

TARGET2 migration), which have to be repeated in the context of each new SSP release as regression 

tests.  

Test case Function Test 

category 

Applicable to 

IOP-PM-040 ICM consultation of a TARGET2 entry MAND DP, MAP 

IOP-PM-110 Sending of a customer payment 

(MT103) to a direct participant using 

the routing information of the T2 

directory 

MAND DP, MAP 

IOP-PM-115 Receipt of a customer payment 

(MT103) from a direct participant  

MAND DP, MAP 

IOP-PM-120 Sending of a customer payment 

(MT103+) to a direct participant using 

the routing information of the T2 

directory 

MAND DP, MAP 

IOP-PM-125 Receipt of a customer payment 

(MT103+) from a direct participant  

MAND DP, MAP 

IOP-PM-130 Sending of an interbank payment 

(MT202) to a direct participant using 

the routing information of the T2 

directory 

MAND DP, MAP 

IOP-PM-135 Receipt of an interbank payment 

(MT202) from a direct participant  

MAND DP, MAP 

IOP-PM-140 Sending of a direct debit message 

(MT204) to a direct participant using 

the routing information of the T2 

directory 

COUS DP, MAP 
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IOP-PM-145 Receipt of a direct debit message 

(MT204) from a Central Bank  

COUS DP, MAP 

IOP-PMB-120 Back-up contingency payment in 

favour of EURO1 

COUS DP involved in 

EURO1 

settlement 

IOP-T2SI-010 Sending of a T2/T2S Liquidity transfer 

via ICM from RTGS account to DCA 

COUS DP, MAP 

IOP-T2SI-015 Sending of a T2/T2S Liquidity transfer 

via ICM from RTGS account to a non-

existing DCA 

COUS DP, MAP 

IOP-T2SI-020 Sending of a Liquidity transfer via XML 

from RTGS account to DCA 

COUS DP, MAP 

IOP-T2SI-040 Sending of a Liquidity transfer via 

MT202 from RTGS account to DCA 

COUS, 

MAND for 

VAS 

DP (VAS), GoA 

Manager (VAS) 

IOP-T2SI-050 Pull of a Liquidity transfer via ICM from 

T2S DCA account to T2 RTGS 

account 

COUS, 

MAND for 

VAS 

DP (VAS), GoA 

Manager (VAS) 

IOP-T2SI-060 Pull of a Liquidity transfer via XML 

from T2S DCA to T2 RTGS account 

COUS; 

MAND for 

VAS 

DP (VAS), GoA 

Manager (VAS) 

IOP-T2SI-070 Pull of a Liquidity transfer via MT202 

from T2S DCA to T2 RTGS account 

COUS; 

MAND for 

VAS 

DP (VAS), GoA 

Manager (VAS) 

IOP-PMB-130 Back-up contingency payment in 

favour of STEP2 

COUS DP involved in 

STEP2 pre-

funding 

IOP-PML-110 Reservation of liquidity for highly 

urgent payments during the day 

(current) 

COUS DP, MAP 

IOP-PML-120 Reservation of liquidity for urgent COUS DP, MAP 
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payments during the day 

IOP-PML-130 Cancellation of liquidity reserved for 

highly urgent payments during the day 

COUS DP, MAP 

IOP-PML-140 Cancellation of liquidity reserved for 

urgent payments during the day 

COUS DP, MAP 

IOP-PML-810 Reservation of liquidity for highly 

urgent payments during the day 

(virtual account) 

COUS GoAMgr for 

virtual account 

IOP-PML-820 Reservation of liquidity for urgent 

payments during the day (virtual 

account) 

COUS GoAMgr for 

virtual account 

IOP-PML-830 Cancellation of liquidity reserved for 

highly urgent payments during the day 

(virtual account) 

COUS GoAMgr for 

virtual account 

IOP-PML-840 Cancellation of liquidity reserved for 

urgent payments during the day 

(virtual account) 

COUS GoAMgr for 

virtual account 

IOP-PMQ-010 Get a list of transactions (A2A mode) 

(PM) 

COUS DP, MAP 

IOP-PMQ-020 Get a delta set of transactions “new 

matching items” (A2A mode) (PM) 

COUS DP, MAP 

IOP-PMQ-030 Get a delta set of transactions 

“modified items” (A2A mode) (PM) 

COUS DP, MAP 

IOP-PMQ-040 Get a delta set of transactions 

“deleted items” (A2A mode) (PM) 

COUS DP, MAP 

IOP-HAM-810 Sending of an customer payment 

(MT103) to another CB customer 

(same CB) 

COUS CBC 

IOP-HAM-830 Sending of an interbank payment 

(MT202) to another CB customer 

(different CB)  

COUS CBC 
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IOP-HAM-840 Sending of an interbank payment 

(MT202) to PM (different participant, 

same CB) 

COUS CBC 

IOP-HAM-850 Receipt of a customer payment 

(MT103+) from another CB customer 

(same CB)  

COUS CBC 

IOP-HAM-860 Receipt of a customer payment 

(MT103) from a PM participant (same 

CB)  

COUS CBC 

IOP-HAM-870 Receipt of an interbank transfer 

(MT202) from another CB customer 

(same CB) 

COUS CBC 

IOP-AS-200 Real Time Settlement (no optional 

mechanism) 

COUS AS (SP2) 

IOP-AS-210 Real Time Settlement – bilateral 

balances  

COUS AS (SP2) 

IOP-AS-220 Real Time Settlement - multilateral 

balances  

COUS AS (SP2 with 

technical 

account) 

IOP-AS-300 Liquidity Transfer initiated by AS  COUS AS (SP3 with 

RTGS accounts) 

IOP-AS-310 Bilateral Settlement (batch)  COUS AS (SP3 with 

RTGS accounts) 

IOP-AS-320 Bilateral Settlement (batch) multilateral 

balances  

COUS AS (SP3 with 

technical 

account) 

IOP-AS-325 Bilateral Settlement (batch) 

unsuccessful settlement – multilateral 

balances 

COUS AS (SP3 with 

technical 

account) 

IOP-AS-330 Bilateral Settlement (batch) – bilateral 

balances 

COUS AS (SP3 with 

mirror account) 
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IOP-AS-410 Standard Multilateral settlement 

(batch) interfaced model 

COUS AS (SP4 

with/without 

guarantee 

account) 

IOP-AS-510 Simultaneous multilateral settlement 

(batch)  

COUS AS (SP5 

(with/without 

guarantee 

account) 

IOP-AS-INTF-

610 

Settlement with dedicated liquidity - 

interfaced model  

COUS AS (SP6 

daylight 

interfaced 

settlement 

IOP-AS-INTF-

620 

Settlement with dedicated liquidity - 

interfaced model  

COUS AS (SP6 night-

time interfaced 

model. 

IOP-AS-

CROSS-620 

Cross-AS settlement from interfaced 

AS to interfaced AS 

COUS AS1 proc.6 

using Cross-

DVP settlement 

interfaced to 

interfaced 

 


